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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Family of Interim Armored Vehicles, Engineering and Manufacturing Development (EMD)

1.  This Modification 65 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to FAR 52.243-2 Changes--Cost Reimbursement (Alternate II (Apr 1984)) (Aug 87), contained in the contract, the Government

hereby requires the contractor to preform the necessary engineering analysis and design effort required to incorporate the attached

revised Nuclear Biological Chemical Reconnaissance Vehicle Load List entitled "Attachment 19 Annex 8: NBC Reconnaissance Vehicle Load

List, Rev. 1", dated 11 Apr 02 into the NBC Reconnaissance Vehicle (NBCRV).

3.  The Government hereby authorizes the contractor to perform 500 manhours of engineering analysis and design effort to incorporate the

Load List changes into the NBCRV.

4.  The funding under CLIN 6000AD is revised as follows:

                                              Increase

                              Prior Amt.     This Action     Revised Amt.

    Estimated Cost:           $632,847         $45,660        $678,507

    Fixed-Fee:                $ 60,153         $ 4,340        $ 64,493

    Total Cost:               $693,000         $50,000        $743,000

    Level Of Effort:          6,930 Hours      500 Hours      7430 Hours

5.  Modification 65 revises Delivery Order 0001 as follows:

    a.  CLIN 6000AD is revised to increase the maximum level of effort for engineering and design effort associated with revised

        Attachment 19 documents by 500 manhours from 6,930 manhours to 7,430 manhours.

    b.  The total estimated cost for the engineering and design effort specified under CLIN 6000AD is increased by $50,000 from

        $693,000 to $743,000.

6.  The Actual costs shall be reported via CDRL A034 and shall be uniquely identifiable to this effort.

7.  Modification 60 to Delivery Order 0001 was originally going to be used for this effort but was cancelled in the PADDS system.  Once

cancelled it PADDS the modification number cannot be used again.  The contractor is hereby notified that Modification 60 to Delivery

Order 0001 will not be issued.

8.  If the funding allotted under this Modification is not considered equitable, the Contractor must assert its right to an equitable

adjustment under FAR Clause 52.243-2 within 30 days of receipt of this Modification.

9.  As a result of this Modification 65, the total amount under Delivery Order 0001 is increased by $50,000.  Except as specifically

stated above, all term and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 063 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6000AD        SERVICES LINE ITEM                                                     HR                    $        743,000.00              __________________                                                                            __________________

              NOUN: EMD-STOWAGE LIST-ENG EFFORT

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X112C012X1    PRON AMD: 08    ACRN: AC

              AMS CD: 643653

                Engineering Design Effort Associated with the

                following revised Attachment 19 Documents:

                a. Infantry Carrier Vehicle/Variant Load

                   List Rev 2, Dated 25 Jul 01.

                b. Annex 1: Mortar Carrier vehicle Load

                   List, Dated 25 Jul 01.

                c. Annex 2: Anti-Tank Guided Missile Load

                   List, Dated 6 Aug 01.

                d. Annex 3: Reconnaissance Vehicle Load

                   List, Dated 27 Jul 01.

                e. Annex 4: Fire Support Vehicle Load

                   List, Dated 29 Jul 01.

                f. Annex 5: Engineering Squad Vehicle

                   Load List Rev 3, Dated 10 Jun 02.

                g. Annex 6: Commander's Vehicle Load

                   List, Dated 29 Aug 01.

                h. Annex 7: Medical Evacuation Vehicle

                   Load List, Dated 29 Aug 01.

                i. Annex 8: NBC Reconnaissance Vehicle

                   Load List Rev 1, Dated 11 Apr 02.

                Level of Effort:       7430 Manhours

                Estimated Cost:        $678,507

                Fixed Fee:             $ 64,493

                Total Estimated Cost:  $743,000

                              (End of narrative D002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2003

                            $       743,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

6000AD  X112C012X1             AC       1        $         693,000.00  $          50,000.00            $         743,000.00

        643653                        1GXC12

                                                                           _________________

                                                         NET CHANGE    $          50,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   12040000015R5R07P643653255Y  S20113                W56HZV           $          50,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $          50,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     225,842,297.33              $          50,000.00              $     225,892,297.33
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